CONTI D C20142

PCN: 20142-BI D

CONTRACT DESCRI PTI ON:

SH 133 MCCLURE PASS SLI P

PRQIECT NO

NAME OF ROAD:
PRQIECT COUNTI ES:

CONTRACTOR:

ANDERSON DRI LLI NG, | NC.

5775 Eudora Street

Commerce City

CURRENT PRQIECT AM:
AWARD PRQJECT AM:
PERCENT COWPLETE:
FUNDS AVAI LABLE:

TOTAL CLAI MS:

COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 20/ 2018

ESTI MATE SUMVARY 08: 47: 47
ESTI MATE NO. 0005 PROG SPEC YR: 2005
COFRS REPORTI NG CATEGORY: 3 FACS REF NO
TIME CHARGED: 98.5 DAYS TINE ALLOW 100 WORK DAYS
PERCENT TIME:  98.50 ORI G TIME ALLOW 100 WORK DAYS
C133A- 042
SH 133 MCCLURE PASS SLI P
GUNNI SON, REGI ON 3
PAY PERI OD ENDI NG 10/ 26/ 2018 DATE TI ME STARTED 05/21/2018
DATE LET 11/ 16/ 2017 DATE WORK BEGAN 05/ 21/ 2018
DATE AWARDED 12/ 06/ 2017 DATE TI ME STOPPED 10/26/2018
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED 10/ 26/ 2018
CO 80022 (303) 321- 6680 DATE NOTI CE TO PROCEED 05/21/2018
CURRENT TOTAL THI' S ESTI MATE
$ 1, 246, 972. 88 PARTI Cl PATI NG $ 23,500. 00 $ -7,500. 00
$ 1,327, 746. 00 NON- PARTI Cl PATI NG 1,223, 472.88 283, 525. 92
100. 00% TOTAL EARNI NGS 1,246, 972. 88 276, 025. 92
$ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 246, 972. 88 276, 025. 92
$ 0. 00 RETAI NAGE -19,916. 19 0. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 227, 056. 69 276, 025. 92
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 227, 056. 69 276, 025. 92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 276, 025. 92

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20142-BID ESTI MATE RUN 12/ 20/ 2018
PRQJECT: C133A- 042 ESTI MATE NO 0005 08: 47: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 8. 000 8. 000
EACH 0. 000 0. 00
30. 00000 8. 000 240. 00
0010 202-00810 Renoval of Ground Sign 7.000 5. 000
EACH 2.000 200. 00
100. 00000 7.000 700. 00
0015 202-01000 Renopval of Fence 252. 000 252. 000
LF 0. 000 0. 00
20. 00000 252.000 5, 040. 00
0020 203-00010  Uncl assified Excavation (Conplete In Place) 930. 000 462. 000
cY 468. 000 31, 824. 00
68. 00000 930. 000 63, 240. 00
0025 203-01510  Backhoe 12. 000 7.000
HOUR 5. 000 800. 00
160. 00000 12. 000 1, 920. 00
0030 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0.00
0035 203-01582  Truck (Dunp) 10. 000 0. 000
HOUR 10. 000 1, 350. 00
135. 00000 10. 000 1, 350. 00
0040 203-01590 Front End Loader (Rubber Tire) 10. 000 0. 000
HOUR 10. 000 1, 750. 00
175. 00000 10. 000 1, 750. 00
0045 203-01597  Potholing 0. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0050 206-01750 Shori ng 1. 000 1. 000
LS 0. 000 0. 00
70, 000. 00000 1.000 70, 000. 00
0055 208-00002 Erosi on Log Type 1 (12 Inch) 401. 000 401. 000
LF 0. 000 0. 00

6. 00000 401. 000 2,406. 00



CONTI D: C20142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20142-BID ESTI MATE RUN 12/ 20/ 2018
PRQIECT C133A- 042 ESTI MATE NO. 0005 08: 47: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
0060 208- 00035 Aggr egat e Bag 134. 000 0. 000
LF 134. 000 1,072.00
8. 00000 134. 000 1,072.00
0065 208-00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
2,500. 00000 1.000 2,500. 00
0070 208-00103 Renoval and Disposal of Sedinent 8. 000 7.000
HOUR 1.000 75.00
75. 00000 8. 000 600. 00
0075 208-00105 Renoval and Di sposal of Sedinment 4.000 3. 000
HOUR 1. 000 160. 00
160. 00000 4.000 640. 00
0080 208-00207  Erosion Control Mnagenent 13. 000 12. 000
DAY 1.000 290. 00
290. 00000 13. 000 3,770.00
0085 212-00006 Seedi ng (Native) 0. 600 0. 000
ACRE 0. 600 1,242.00
2,070. 00000 0. 600 1,242.00
0090 212-00032  Soil Conditioning 0. 600 0. 000
ACRE 0. 600 3,120.00
5, 200. 00000 0. 600 3,120. 00
0095 213-00012 Spray-on Ml ch Bl anket 0. 600 0. 000
ACRE 0. 600 2,520.00
4, 200. 00000 0. 600 2,520.00
0100 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 496. 000 0. 000
d ass
SY 1, 496. 000 7,480.00
5. 00000 1, 496. 000 7,480.00
0105 216-00302 Turf Reinforcenment Mat (Cl ass 2) 0. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0110 240-00001 Wl dlife Biologist 2.000 2.000
DAY 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00



CONTI D:

ROADWAY

CAT NO0200

0115 304-06000

0120

304- 07005

0125

403- 00720

0130

403-34701

0135

411- 03352

0140

411- 10255

0145

411-10300

0150

607- 00010

0155

607-01000

0160

607-11525

0165 612-00001

C20142
20142-BID
C133A- 042

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

Aggregat e Base Course (Cass 7)

Hot M x Asphal t

Hot M x Asphal t

Asphal t Cenent

Emul sified Asphal t

Enul sified Asphal t

(Patching) (Asphalt)

(Grading SX) (75)

Perf ormance Grade (PG 58-28)

(Sl ow Setting)

(Prime Coat)

Corner and Line Brace Post

Fence Barbed Wre with Metal

Fence (Pl astic)

Post s

Del i neator (Type I)

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
655. 510
TON
38. 00000
39. 000
cy
71. 00000
0. 000
TON
250. 00000
329.170
TON
300. 00000
20. 410
TON
500. 00000
45.000
GAL
18. 00000
0. 000
GAL
18. 00000
0. 000
EACH
500. 00000
278. 000
LF
20. 00000
300. 000
LF
5. 00000
34.000
EACH

26. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
.510
.510

0. 000
39. 000
39. 000

0. 000
0. 000
0. 000

0. 000
. 170
. 170

0. 000
20. 410
20. 410

0. 000
45. 000
45. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

. 000
0. 000
. 000

0. 000
34. 000
34. 000

Page 4

ESTI MATE RUN 12/ 20/ 2018

24, 909.

2,769.

98, 751.

10, 205.

810.

5, 560.

884.

38

00

.00

00

00

00

.00

.00

00

.00

08: 47: 47

AMOUNT

24, 909.

2,769.

98, 751.

10, 205.

810.

5, 560.

1, 500.

884.

38

00

.00

00

00

00

.00

.00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0170 612-00003

0175 614-00011

0180 614-01585

0185 614-01588

0190 625-00000

0195 626- 00000

0200 626-01103

0205 627-00001

0210 627-00008

0215 630- 00000

0220 630- 00007

C20142
20142-BID
C133A- 042
| TEM
DESCRI PTI ON

Del i neator (Type I11)

Sign Panel (Cass I)

Steel Sign Support (2-1/2 Inch Round Sch 80) (Post)

Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase)

Construction Surveying

Mobi i zati on

Public Information Services (Tier

Pavenent Marking Paint

Modi fied Epoxy Pavenment Marking

Fl aggi ng

Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

0. 000

30. 00000

97. 000
SF
20. 00000

106. 000
LF
18. 00000

11. 000
EACH
260. 00000

1. 000

12, 000. 00000

1. 000
LS
100, 000. 00000

1. 000

LS
7,500. 00000
0. 000

GAL
100. 00000
6. 000

GAL
100. 00000
1, 058. 250

HOUR

30. 00000
69. 000

DAY

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
97. 000
97. 000

0. 000
106. 000
106. 000

0. 000
11. 000
11.000

0.900
0. 100
1. 000

1. 000
0. 000
1.000

0. 800
0.200
1. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

1, 420. 500
-362. 250
1, 058. 250

57. 000
12. 000
69. 000

Page 5

ESTI MATE RUN 12/ 20/ 2018

1, 940

1,908

2,860

1,200

1,500

600

-10, 867.

1,800

.00

00

00

00

00

.00

00

.00

50

00

08: 47: 47

AMOUNT

1,940

1,908

2, 860

12, 000

100, 000

7,500

600

31,747

10, 350

.00

00

00

00

00

00

00

.00

00

50

00



CONTI D

CAT NO0200

0225 630-00012

ROADWAY

C20142
20142-BI D
C133A-042
| TEM
DESCRI PTI ON
Traffic Control Managenent

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

630- 80341

630- 80342

630- 80344

630- 80355

630- 80360

630- 80363

630- 80364

630- 80370

630- 80380

630- 80430

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

Si ze A)

Si ze B)

Construction Traffic Sign (Special)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Drum Channel i zing Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

Traffic Cone

Runbl e Strip (Portable)

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
89. 000
DAY
900. 00000
2.000
EACH
90. 00000
32.000
EACH
90. 00000
64. 000
SF
35. 00000
2.000
EACH
4, 000. 00000
10. 000
EACH
44. 00000
2.000
EACH
66. 00000
14. 000
EACH
66. 00000
384. 000
LF
100. 00000
40. 000
EACH
8. 00000
12. 000
EACH

550. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

69. 000

20.
89.

12.
20.
32.

32.
32.
64

20.
20.
40.

000
000

. 000
. 000
. 000

000
000
000

000
000
000

. 000
. 000
. 000

. 000
. 000
10.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
96.
384

000
000

000
000
000

. 000
. 000
12.

000

Page 6

ESTI MATE RUN 12/ 20/ 2018

18, 000

90

1,800

1,120

4, 000

220.

66

462.

9, 600

160.

3, 300

00

00

00

00

00

00

00

08: 47: 47

AMOUNT

80, 100

180.

2,880

2,240

8, 000

440.

132.

924.

38, 400

320.

6, 600

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20142-BI D ESTI MATE RUN 12/ 20/ 2018
PRQJECT: C133A-042 ESTI MATE NO 0005 08: 47: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-85010 I mpact Attenuator (Tenporary) 2.000 1.000
EACH 1.000 2,000. 00
2, 000. 00000 2.000 4,000. 00
0285 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70034 F/ A Wrk Zone Intrusion Al arm System 0. 000 9, 631. 960
F A -9, 631. 960 -9,631.96
1. 00000 0. 000 0. 00
0300 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700- 70595 F/ A DRB On- Denmand Conmittee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 900-00005 Added Item (Day)/ (S) / Work Zone Intrusion Alarm 0. 000 0. 000
System
DAY 0. 000 0. 00
311. 00000 0. 000 0. 00
0405 900-00005 Added Item (Day)/ Work Zone Intrusion Al arm System 31. 000 0. 000
DAY 31. 000 9, 641. 00
311. 00000 31. 000 9, 641. 00

CAT 0200 CURRENT AMT $ 640, 740.88 $ 237,538.92% 640, 740. 88
CAT NO0O300 WALL-H-07-A

0310 206-00100 Structure Backfill (Cass 1) 0. 000 0. 000
cY 0. 000 0.00
70. 00000 0. 000 0. 00
0315 206-00510 Filter Material (Class A) 28. 000 0. 000
cY 28. 000 896. 00

32. 00000 28. 000 896. 00



CONTI D: C20142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20142-BI D ESTI MATE RUN 12/ 20/ 2018
PRQJECT: C133A-042 ESTI MATE NO 0005 08: 47: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 WALL-H-07-A

0320 503-00030 Drilled Caisson (30 Inch) 0. 000 0. 000
LF 0. 000 0.00
300. 00000 0. 000 0.00
0325 504-04440 Faci ng (Special) (Pre-Cast Concrete Laggi ng) 0. 000 0. 000
SF 0. 000 0.00
55. 00000 0. 000 0.00
0330 601-03050 Concrete Class D (Wall) 0. 000 0. 000
cY 0. 000 0.00
1, 200. 00000 0. 000 0.00
0335 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 0. 000 0. 000
LB 0. 000 0.00
2.00000 0. 000 0.00
0340 618-08900 Ground Anchor 1, 100. 000 1, 100. 000
LF 0. 000 0.00
75. 00000 1, 100. 000 82, 500. 00
0360 206- 00100 Str Bkfl (CL 1) (Special) 495. 000 0. 000
cY 495. 000 34, 650. 00
70. 00000 495. 000 34, 650. 00
0365 503- 00030 Drilled Caisson (30 In) (Special) 1, 155. 000 1, 155. 000
LF 0. 000 0.00
300. 00000 1, 155. 000 346, 500. 00
0370 504-04440 Faci ng (Special) (Special) 307. 000 307. 000
SF 0. 000 0.00
55. 00000 307. 000 16, 885. 00
0375 601- 03050 Conc CL D (Wall) (Special) 38. 000 38. 000
cY 0. 000 0.00
2,187. 36840 38. 000 83, 120. 00
0380 602- 00020 Rei nf Steel (Epoxy) (Special) 3, 870. 000 3, 870. 000
LB 0. 000 0.00
2.00000 3, 870. 000 7, 740. 00
0385 206- 00000 Str Excav 49. 000 0. 000
cY 49. 000 2,009. 00

41. 00000 49. 000 2,009. 00



CONTI D: C20142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20142-BI D ESTI MATE RUN 12/ 20/ 2018
PRQJECT: C133A-042 ESTI MATE NO 0005 08: 47: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 WALL-H-07-A

0390 506-00209 Riprap (9 In) 32.000 0. 000
cy 32. 000 8, 432. 00
263. 50000 32. 000 8, 432. 00

CAT 0300 CURRENT AMI $  582,732.00$ 45,987.00% 582,732.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0345 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0350 620-00011 Field Laboratory (O ass 1) 0. 000 1.000
EACH -1. 000 - 15, 000. 00
15, 000. 00000 0. 000 0. 00
0355 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0395 620-00011 Field Lab (CL 1) 0. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0410 620-00011 Field Lab (CL 1) 1. 000 0. 000
EACH 1. 000 7,500. 00
7, 500. 00000 1. 000 7, 500. 00
CAT 0400 CURRENT AMT $ 23,500.00 % -7,500.00 % 23, 500. 00

PROJECT TOTAL CURRENT AMI $ 1,246,972.88% 276,025.92 $ 1, 246, 972. 88



